Attachment A
2017 RI/FS Field Schedule
(Updated 4/3/2017)

Leviathan Mine Site
Alpine County,California

D Task Name Duration Start Finish
January March May July September
£ M B £ M B [ M B [ M B [ M B
1 NHPA & Section 106 Consultation 18 days Thu 6/1/17 Mon6/26/17
2 Revisit Discovery Sites to Complete Recordation 15 days Thu6/1/17 Wed 6/21/17
3 Mountaineer and Leviathan Creek Confluence 4 days Mon 6/5/17 Thu6/8/17 s
4 River Ranch 6 days Fri 6/9/17 Fri 6/16/17
5 Bryant Creek and EFCR confluence 3 days Mon 6/19/17 Wed 6/21/17 B
6 EFCR near transect TR-37 3 days Thu6/22/17 Mon 6/26/17
7 Remedial investigation 260days Sun1/1/17 Sun12/31/17
8 Scout Access Conditions / Trail Maintenance & Repairs 14 days Mon 4/17/17 Thu5/4/17
9 Scout Access Trails to sampling locations 5 days Mon 4/17/17 Fri4/21/17 S
10 Trail Maintenance & Repair 10 days Fri4/21/17  Thu5/4/17
11 On-Property 260 days  Sun1/1/17 Sun12/31/17
12 Routine Monitoring 260 days  Sun 1/1/17 Sun12/31/17
13 Surface Water Monitoring 175days  Mon 2/27/17 Fri10/27/17
14 Evaluate / Propose 2017 Monitoring Program 35 days Mon 2/27/17 Fri4/14/17
15 Submittal to U.S. EPA 0 days Frid/7/17 Fridf7/17 a/7
16 U.S. EPA Review 10 days Frid/7/17 Thu 4/20/17 lmmms:'
17 U.S. EPA Approval 0 days Frid/21/17  Frid/f21/17 O 4/21
18 Surface Water Monitoring Field Effort 130 days Mon 4/24/17 Fri 10/20/17 R s
22 Snow Melt Monitoring 29 days Mon 3/13/17 Frid4/21/17
23 Evaluate / Propose 2017 Snowmelt Monitoring Program 25 days Mon 3/13/17 Fri4/14/17
24 Submittal to U.S. EPA 0 days Frid/7/17 Frid/7/17 4/7
25 U.S. EPA Review 10 days Frid/7/17 Thu 4/20/17 Essmssi
26 U.S. EPA Approval 0 days Frid/21/17  Frid/21/17 & 421
27 Snow Melt Sample Collection 10 days Mon 4/24/17 Fri5/5/17 s
28 Surface Water/Groundwater interaction (Amendment 11) 146 days Thu3/16/17 Thu 10/5/17
29 Propose Plan for 2017 SW/GW Interaction 21 days Thu3/16/17 Thu4/13/17 S
30 Submittal to U.S. EPA 0 days Frid/14/17  Frid4/14/17 /14
31 U.S. EPA Review 10 days Mon 4/17/17 Fri4/28/17 ois:ml
32 U.S. EPA Approval 0 days Fri 4/28/17  Fri4/28/17 © 4/28
33 Manual Water Levels in SW/GW DPZs 110 days  Wed 5/3/17 Tue 10/3/17 @ o o B o o
40 Sample Select DPZs 85 days Fri 6/9/17 Thu 10/5/17 A rey
43 Storm Water Monitoring 120 days Mon 5/15/17 Fri10/27/17
44 Source Monitoring 122 days  Tue5/9/17  Wed 10/25/17 [ =3
49 CUD and OS Weir Maintenance 133 days Mon 5/1/17 Wed 11/1/17 ] ] 2 I ] ]
57 Meteorological Station Monitoring 262 days  Sun1/1/17  Sun12/31/17
58 Manual Water Levels in MWSs and PZs 111 days Thu5/4/17 Thu10/5/17
65 Transducer Downloads 126days  Tue5/9/17  Tue 10/31/17
69 Monthly GW Monitoring for Reference and Perimeter Wells 115days  Mon5/15/17 Fri 10/20/17 Ay S sy
76 Groundwater Monitoring for On-Property Wells 107 days  Sun 6/4/17  Tue 10/31/17
79 TSAP for SW/GW Interaction Investigation at Upper Leviathan Creek 120 days  Mon 2/13/17 Fri7/28/17
(Supplement No. 1 to On-Property FRI Work Plan Amend. No. 11)
80 TSAP Preparation 35 days Mon 2/13/17 Fri3/31/17
81 Submittal to U.S. EPA 0 days Mon 4/3/17 Mon 4/3/17 O~4/3
82 U.S. EPA Review 20 days Mon 4/3/17  Fri4/28/17
83 U.S. EPA Approval of TSAP 0 days Mon 5/1/17 Mon5/1/17 5/1
84 Respond to Comments 15 days Mon 4/17/17 Fri5/5/17
85 Field Effort 55 days Mon 5/15/17 Fri 7/28/17
86 Geophysical Survey 2 days Mon 5/15/17 Tue 5/16/17 ]
87 Selection of Monitoring Locations 2 days Mon 5/22/17 Tue 5/23/17
88 installation of Drive DPZs 5 days Mon 6/5/17  Fri6/9/17 ESSSES
89 installation of a Flume 10 days Mon 7/10/17 Fri7/21/17
90 Survey DPZs and Flume 3 days Wed 7/26/17 Fri7/28/17 s
91 Hydrocarbon Investigation - Camp Isabel Area 44 days Mon 3/20/17 Thu5/18/17
92 Draft Supplement No. 1to On-Property FRI Work Plan Amend. No.24 days Mon 3/20/17 Thu4/20/17
12
Note: Schedule subject to change based on actual field Milestore o W M w

implementation time, weather conditions, and contractor
availability.
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2017 RI/FS Field Schedule
(Updated 4/3/2017)

Leviathan Mine Site
Alpine County,California

1D Task Name Duration Start Finish
January March May July September
B [ M B E M B [ M B £ B [ M B
93 Submittal to U.S. EPA 0 days Fri 4/21/17 Fri4/21/17 4/21
94 U.S. EPA Review 5 days Fri4/21/17  Thu4/27/17 g:s:n'
95 U.S. EPA Approval 0 days Fri4/28/17  Frid4/28/17 4/28
96 Respond to Comments 5 days Fri 4/28/17 Thu5/4/17 &me
97 Field Effort 5 days Fri5/12/17  Thu5/18/17
98 Hydrogeologic Investigations 30 days Mon 5/15/17 Fri 6/23/17
99 Survey MW-48 1 day Wed 5/24/17 Wed 5/24/17
100 Hydraulic Testing (MW41 thru MW-53} 30 days Mon 5/15/17 Fri6/23/17
101 On-Property and Off-Property 39 days Mon 7/10/17 Thu 8/31/17
102 Plant Biomass Measurements 39 days Mon 7/10/17 Thu 8/31/17
103 Off Property 116 days Mon 6/5/17 Mon 11/13/1
104 River Ranch Canal Sampling - Deep (2-6 feet bgs) 2 days Tue 6/13/17 Wed 6/14/17 5]
105 EFCR Spring Surface Water Sampling 5 days Mon 6/5/17  Fri6/9/17 RSy
106 invertebrate Sample Collection (Dr. Herbst) 91 days Sun 7/9/17 Mon 11/13/1 sy Sese
109 On-Property, Off-Property, and Reference 129 days Tue1/3/17  Fri6/30/17
110 Bioaccessability TSAP 129 days Tue 1/3/17  Fri6/30/17
111 TSAP Preparation 72 days Tue 1/3/17 Wed 4/12/17 @
112 Submittal to U.S. EPA 0 days Thu 4/13/17 Thu 4/13/17
113 U.S. EPA Review 20 days Thu 4/13/17 'Wed 5/10/17
114 U.S. EPA Approval 0 days Thu5/11/17 Thu5/11/17
115 Bioaccessability Sample Collection 20 days Mon 6/5/17  Fri6/30/17
116 Reference 4 days Mon 7/10/17 Thu7/13/17
117 Contingency Mapping of Reference Areas in Upper Leviathan and 4 days Mon 7/10/17 Thu7/13/17 =]
Upper Aspen Creeks
118 Feasibility Study 206 days Mon 1/2/17 Mon 10/16/1
119 Geotechnical Drilling 10 days Mon 6/12/17 Fri6/23/17
120 Rock coring from the base of mine waste to proposed depth 6 days Mon 6/12/17 Mon 6/19/17
121 Borehole televiewer survey 2 days Tue 6/20/17 Wed6/21/17 %
122 inclinometer installation 2 days Thu 6/22/17 Fri6/23/17
123 Revegetation Treatability Study 110 days Tue5/16/17 Mon 10/16/1
124 infiltrometer Testing 5 days Mon 6/12/17 Fri6/16/17 RS
125 Performance Monitoring {every 2 week frequency) 52 days Tue 5/16/17 Wed 7/26/17 53 3 =] 3 3 £
132 Performance Monitoring {every 1 month frequency) 45 days Tue 8/15/17 Mon 10/16/1 £
136 Interim Combined Treatment (ICT) Testing 120days Mon 2/6/17 Fri7/21/17
137 TSAP Preparation 39 days Mon 2/6/17 Thu3/30/17
138 Submittal to U.S. EPA 0 days Fri3/31/17  Fri3/31/17
139 U.S. EPA Review 20 days Fri3/31/17 Thu4/27/17 fmmmmmmi
140 U.S. EPA Approval 0 days Fri 4/28/17  Fri 4/28/17 4/28
141 Respond to Comments 20 days Fri 4/28/17  Thu35/25/17 E::sm
142 Field Effort 60 days Mon 5/1/17 Fri7/21/17
143 Finish Pipeline Construction (leak detection, pull power and fiber 30 days Mon 5/1/17  Fri6/9/17
optic cables through conduit, tie into HDS generators, program PLC,
commissioning)
144 Sample Pond Water 21 days Mon 5/1/17 Mon 5/29/17 o ] B
148 Perform full-scale ICT 30-day field demonstration 30 days Mon 6/12/17 Fri7/21/17
149 BD/PC Focused Feasibility Study (FFS) 197 days Mon 1/2/17 Tue 10/3/17
150 Work Plan Preparation 57 days Mon 1/2/17 Tue 3/21/17 &
151 Submittal to U.S. EPA 0 days Wed 3/22/17 Wed 3/22/17 23/22
152 U.5. EPA Review 20 days Wed 3/22/17 Tue 4/18/17 mmmssi
153 U.S. EPA Approval 0 days Wed 4/19/17 Wed 4/19/17 g‘l/w
154 Respond to Comments 15 days Wed 4/19/17 Tue5/9/17 J,
155 Field Effort 87 days Mon 6/5/17 Tue 10/3/17
ST I DI, | Mewne ° Fekoik Us AR Vit
avatlability.
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